
12/16/2016 20170120

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

CNL139 Pay Period:  12/16/2016Contract: Estimate Number: 0054 to  01/20/2017Estimate Type: Progress Estimate Approved:No

Charles Blalock & Sons, Inc.Contractor:

Contractor's
Address:

PO Box 4750
Sevierville,  TN   37864-4750

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/15/2012

06/28/2012

07/17/2012

07/24/2012

%

$421,604.31

1637.0

1,642.0

1,642.0

100.31

%Percent Complete($):

%Percent Behind:

LOUDON

12.81

Date Notice to Proceed: 07/24/2012

01/15/2017

$70,855,755.00

$69,361,720.70

$62,402,444.30 $654,236.73$61,748,207.57

$0.00

$-9,172.55Test Report Payment Adjustments:

$62,393,271.75 $61,735,069.01 658,202.74

$61,980,839.99 $654,236.73$61,326,603.26

$421,604.31 $0.00

$-13,138.56 $3,966.01

$0.00 $0.00

CONSTRUCTION OF 3 BRIDGES ON US-321 (SR-73)

87.50

20170120

Project(s): 53008-3233-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-73(50)110.48 300000658,202.7453008-3233-14 70From SR-2 (US-11) to East of Little Tennessee River (Ft

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

53008-3233-14 0500 9518 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

31,942.860

$0.00

$31,942.86

104M02.01 VALUE ENGINEERING CHANGE

53008-3233-14 0500 9513 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $782,138.00

0.000

1.000

$0.00

$782,138.00

104M03.01 ADDITIONAL WORK
(DESCRIPTION)/Cofferdam (Pier #2
Sta 3+728.017)

53008-3233-14 0500 9514 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $782,138.00

0.000

1.000

$0.00

$782,138.00

104M03.02 ADDITIONAL WORK
(DESCRIPTION)/Cofferdam (Pier #3
Sta. 3+806.076

53008-3233-14 0500 9515 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,950,600.00

0.000

1.000

$0.00

$4,950,600.00

104M03.03 ADDITIONAL WORK
(DESCRIPTION)/Steel Structures
(Sta. 3+757.57)

53008-3233-14 0999 9600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,750.00

0.000

1.000

$0.00

$5,750.00

104M03.04 ADDITIONAL WORK
(DESCRIPTION)/CONSTRUCTION
STAKES, LINES, AND GRADES
(TVA)

53008-3233-14 0999 9601 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,451.06

0.000

1.000

$0.00

$4,451.06

104M03.05 ADDITIONAL WORK
(DESCRIPTION)/CLEARING AND
GRUBBING (TVA)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0053008-3233-14 0999 9602 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $42,784.70

0.000

1.000

$0.00

$42,784.70

104M03.06 ADDITIONAL WORK
(DESCRIPTION)/MOBILIZATION
(TVA)

53008-3233-14 0999 9619 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,500.00

0.000

1.000

$0.00

$3,500.00

104M03.07 ADDITIONAL WORK
(DESCRIPTION)/CONSTRUCTION
STAKES, LINES, GRADES (TVA)

53008-3233-14 0999 9620 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,800.00

0.000

1.000

$0.00

$1,800.00

104M03.08 ADDITIONAL WORK
(DESCRIPTION)/MOBILIZATION
(TVA)

53008-3233-14 0500 9621 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $274,986.32

0.000

1.000

$0.00

$274,986.32

104M03.09 ADDITIONAL WORK
(DESCRIPTION)/Rock Drilling
(Bridge #2)

53008-3233-14 0100 9501 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,446.28

0.000

2.000

$0.00

$4,892.56

104M03.10 ADDITIONAL WORK
(DESCRIPTION)/(Settlement Plates)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT95010100

-4,892.56-2.000

0.000.000

53008-3233-14 0100 9502 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5,000.00

0.000

1.000

$0.00

$5,000.00

104M03.11 ADDITIONAL WORK
(DESCRIPTION)/(Access Gate)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0053008-3233-14 0999 9610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,000.00

0.000

1.000

$0.00

$4,000.00

104M03.12 ADDITIONAL WORK
(DESCRIPTION)/CONSTRUCTION
ENTRANCE (TVA)

53008-3233-14 0100 9503 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.00

0.000

0.000

$0.00

$0.00

104M03.20 ADDITIONAL WORK
(DESCRIPTION)/(Directional Bore)

53008-3233-14 0100 9521 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $72.18

0.000

121.920

$0.00

$8,800.19

104M03.21 ADDITIONAL WORK
(DESCRIPTION)/Directional bore

53008-3233-14 0999 9609 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.86

0.000

0.000

$0.00

$0.00

104M03.22 ADDITIONAL WORK
(DESCRIPTION)/HIGH VISIBILITY
CONSTRUCTION FENCE (TVA)

53008-3233-14 0999 9612 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.97

0.000

0.000

$0.00

$0.00

104M03.23 ADDITIONAL WORK
(DESCRIPTION)/20" SEDIMENT
TUBE (TVA)

53008-3233-14 0999 9617 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $11.32

0.000

0.000

$0.00

$0.00

104M03.24 ADDITIONAL WORK
(DESCRIPTION)/SILT FENCE
W/BACKING (TVA)

53008-3233-14 0500 9516 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $390.00

0.000

488.990

$0.00

$190,706.10

104M03.30 ADDITIONAL WORK
(DESCRIPTION)/Class A Concrete
(Drilled Shafts and Shaft Caps)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1,408.321,408.32 0.000.0053008-3233-14 0999 9613 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $43.16

0.000

1,408.320

$0.00

$60,783.09

104M03.31 ADDITIONAL WORK
(DESCRIPTION)/BORROW
EXCAVATION (TVA)

53008-3233-14 0999 9614 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.70

0.000

178.370

$0.00

$2,800.41

104M03.32 ADDITIONAL WORK
(DESCRIPTION)/RESPREAD
TOPSOIL (TVA)

53008-3233-14 0999 9615 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.89

0.000

1,170.600

$0.00

$4,553.63

104M03.50 ADDITIONAL WORK
(DESCRIPTION)/SEEDING &
MULCHING (TVA)

53008-3233-14 0999 9616 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $118.41

0.000

0.000

$0.00

$0.00

104M03.51 ADDITIONAL WORK
(DESCRIPTION)/INSTALL GRADED
FILTER (TVA)

53008-3233-14 0999 9618 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.99

0.000

1,170.600

$0.00

$3,500.09

104M03.52 ADDITIONAL WORK
(DESCRIPTION)/EROSION
CONTROL MATTING, TYPE II

53008-3233-14 0500 9517 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.50

0.000

105,626.940

$0.00

$158,440.41

104M03.60 ADDITIONAL WORK
(DESCRIPTION)/Steel Bar
Reinforcement (Drilled Shafts and
Shaft Caps)

53008-3233-14 0500 9700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $23,517.50

0.000

0.000

$0.00

$0.00

104M04.02 ADDITIONAL WORK
(DESCRIPTION)/Slider plates and
bridge drains for sidewalk

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

53008-3233-14 0500 9701 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,364.14

0.000

0.000

$0.00

$0.00

104M04.03 ADDITIONAL WORK
(DESCRIPTION)/Additional conduit
for tie-in to existing power source

53008-3233-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $257,276.39

0.000

0.800

$0.00

$205,821.11

105M01 CONSTRUCTION STAKES, LINES
AND GRADES

53008-3233-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-12,978.230

$0.00

$-12,978.23

105M03 RAILROAD FLAGGING (DEDUCT)

53008-3233-14 0100 9018 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,200.00

-5.000

-5.000

$-16,000.00

$-16,000.00

108M07 LIQUIDATED DAMAGES
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0053008-3233-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUEX)ADJUSTMENT90000100

-201,176.10-201,176.100

0.000.000

53008-3233-14 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

53008-3233-14 0999 9036 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUEX)ADJUSTMENT90360999

-13,265.42-13,265.420

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0053008-3233-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITX)ADJUSTMENT90020100

-115,442.86-115,442.860

0.000.000

53008-3233-14 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

53008-3233-14 0999 9037 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

53008-3233-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,840.000 $0.80

0.000

520.000

$0.00

$416.00

109M10.01 TRAINEE

53008-3233-14 1090 9509 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $6.00

0.000

0.000

$0.00

$0.00

109M10.02 TRAINEE (SUPPORTIVE
SERVICES PROGRAM)/Wage

53008-3233-14 1090 9510 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M10.03 TRAINEE (PERSONAL
PROTECTIVE EQUIPMENT - SS
PROGRAM)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

53008-3233-14 1090 9511 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M10.04 TRAINEE (CDL - SS PROGRAM)

53008-3233-14 1090 9512 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109M10.05 TRAINEE (RETENTION - SS
PROGRAM)

53008-3233-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,800,000.00

0.000

1.000

$0.00

$5,800,000.00

201M01 CLEARING AND GRUBBING

53008-3233-14 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,275.14

0.000

0.780

$0.00

$20,494.61

202M01 REMOVAL OF STRUCTURES AND
OBSTRUCTIONS

53008-3233-14 0100 0050 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $33.06

0.000

0.000

$0.00

$0.00

202M02.01 REMOVAL OF PIPE (SIZE  - STA.)/
(375mm, STA. 1+319.7, S.R. 73)

53008-3233-14 0100 0060 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $33.05

0.000

0.000

$0.00

$0.00

202M02.02 REMOVAL OF PIPE (SIZE  - STA.)/
(375mm, STA. 1+319.5, S.R. 73)

53008-3233-14 0100 0070 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $33.05

0.000

0.000

$0.00

$0.00

202M02.03 REMOVAL OF PIPE (SIZE  - STA.)/
(375mm, STA. 1+320.9, S.R. 73)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

53008-3233-14 0100 0080 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $33.05

0.000

0.000

$0.00

$0.00

202M02.04 REMOVAL OF PIPE (SIZE  - STA.)/
(375mm, STA. 1+321.7, S.R. 73)

53008-3233-14 0100 0090 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $33.06

0.000

14.000

$0.00

$462.84

202M02.05 REMOVAL OF PIPE (SIZE  - STA.)/
(375mm, STA. 1+329.5, S.R. 73)

53008-3233-14 0100 0100 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $33.06

0.000

5.480

$0.00

$181.17

202M02.06 REMOVAL OF PIPE (SIZE  - STA.)/
(375mm, STA. 1+354.1, S.R. 73)

53008-3233-14 0100 0110 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $33.06

0.000

23.000

$0.00

$760.38

202M02.07 REMOVAL OF PIPE (SIZE  - STA.)/
(457mm, STA. 1+018.4, DWY. 4)

53008-3233-14 0100 0120 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

32.000 $33.05

0.000

7.930

$0.00

$262.09

202M02.08 REMOVAL OF PIPE (SIZE  - STA.)/
(457mm, STA. 1+885.7, S.R. 73)

53008-3233-14 0100 0130 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $33.06

0.000

0.000

$0.00

$0.00

202M02.09 REMOVAL OF PIPE (SIZE  - STA.)/
(457mm, STA. 1+813.7, CITY PARK
DR.)

53008-3233-14 0100 0140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $33.06

0.000

0.000

$0.00

$0.00

202M02.10 REMOVAL OF PIPE (SIZE  - STA.)/
(457mm, STA. 4+043.0, S.R. 73)

Page 10RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

53008-3233-14 0100 0150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $33.05

0.000

0.000

$0.00

$0.00

202M02.11 REMOVAL OF PIPE (SIZE ,STA.)/
(450mm, STA. 1+340, S.R. 73)

53008-3233-14 0100 0160 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $33.05

0.000

0.000

$0.00

$0.00

202M02.12 REMOVAL OF PIPE (SIZE ,STA.)/
(600mm, STA. 1+140, RAMP B)

53008-3233-14 0100 0170 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $33.05

0.000

0.000

$0.00

$0.00

202M02.13 REMOVAL OF PIPE (SIZE ,STA.)/
(450mm, STA. 4+020, S.R. 73)

53008-3233-14 0100 0180 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

327.000 $8.77

0.000

76.900

$0.00

$674.41

202M03 REMOVAL OF RIGID PAVEMENT,
SIDEWALK, ETC.

53008-3233-14 0500 1890 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $97,560.40

0.000

1.000

$0.00

$97,560.40

202M04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 53SR0950003)

53008-3233-14 0500 1900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,279,020.46

0.000

0.000

$0.00

$0.00

202M04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO. 53SR0950007)

53008-3233-14 0500 1905 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $96,868.73

0.000

0.000

$0.00

$0.00

202M04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(BRIDGE
NO> 53SR0950005)

Page 11RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

7711.80 1,351.831,351.83 0.000.0053008-3233-14 0100 0190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,984.000 $4.41

0.000

1,351.832

$0.00

$5,961.58

202M08.10 REMOVAL OF CURB
(DESCRIPTION)/(CONCRETE
CURB)

53008-3233-14 0999 9622 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.41

0.000

0.000

$0.00

$0.00

202M08.10 REMOVAL OF CURB
(DESCRIPTION)/(CONCRETE
CURB)

53008-3233-14 0999 9603 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4,207.04

0.000

0.000

$0.00

$0.00

202M13 WATER WELL
ABANDONMENT/MONITORING
WELL SR444

53008-3233-14 0100 0200 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

117,182.000 $10.30

0.000

77,105.258

$0.00

$794,184.16

203M01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

53008-3233-14 0999 9623 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.30

0.000

0.000

$0.00

$0.00

203M01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)/(TVA)

53008-3233-14 0100 0210 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

42,641.000 $13.00

0.000

67,977.910

$0.00

$883,712.83

203M02.01 BORROW EXCAVATION (GRADED
SOLID ROCK)

53008-3233-14 0100 9505 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $27.74

0.000

10,607.850

$0.00

$294,261.76

203M02.25 BORROW EXCAVATION (GRADED
SOLID ROCK)
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11940660.11 674,068.05674,068.05 4,092.500.0053008-3233-14 0100 0220 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

669,802.000 $5.75

4,092.500

674,068.050

$23,531.88

$3,875,891.29

203M03.53 BORROW EXCAVATION
(COMMON)

53008-3233-14 0100 0230 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

17,609.000 $5.64

0.000

7,048.220

$0.00

$39,751.96

203M04 PLACING AND SPREADING
TOPSOIL

53008-3233-14 0999 9624 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $5.64

0.000

0.000

$0.00

$0.00

203M04 PLACING AND SPREADING
TOPSOIL/TVA

53008-3233-14 0999 9611 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $7.19

0.000

178.370

$0.00

$1,282.48

203M04.02 STRIPPING & STOCKPILE
TOPSOIL/TVA

53008-3233-14 0100 9017 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15.45

0.000

284.130

$0.00

$4,389.81

203M05 UNDERCUTTING

53008-3233-14 0100 0240 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

23,844.000 $1.11

0.000

3,315.600

$0.00

$3,680.32

203M06 WATER

53008-3233-14 0999 9625 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.11

0.000

0.000

$0.00

$0.00

203M06 WATER/TVA

Page 13RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

128165.68 3,272.953,272.95 0.000.0053008-3233-14 0500 1910 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,608.000 $26.27

0.000

3,272.950

$0.00

$85,980.40

204M02.01 DRY EXCAVATION (BRIDGES)

53008-3233-14 0500 1920 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $9,843.75

0.000

0.000

$0.00

$0.00

204M02.20 DRILLED CAISSON-ROCK
(DESCRIPTION)/(610 MM, DIA.)

53008-3233-14 0500 1930 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,472.000 $48.96

0.000

1,577.920

$0.00

$77,254.96

204M03.01 WET EXCAVATION (BRIDGES)/
(BRIDGES)

53008-3233-14 0500 1940 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,046.000 $282.21

0.000

5,121.000

$0.00

$1,445,197.41

204M04.01 ROCK EXCAVATION (BRIDGES)

53008-3233-14 0500 9522 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $66.00

0.000

465.080

$0.00

$30,695.28

204M05 ROCK DRILLING (BRIDGES)

53008-3233-14 0100 0250 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

139.000 $214.89

0.000

58.210

$0.00

$12,508.75

204M08.01 BACKFILL MATERIAL (FLOWABLE
FILL)

53008-3233-14 0500 1950 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $624,846.26

0.000

1.000

$0.00

$624,846.26

204M09.01 COFFERDAM (PIER NO.   ,STA.)/
(PIER NO. 1, STA. 2+373.632)
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1.20 1.001.00 0.000.0053008-3233-14 0500 1960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $624,846.26

0.000

1.000

$0.00

$624,846.26

204M09.02 COFFERDAM (PIER NO.   ,STA.)/
(PIER NO. 2, STA. 2+480.312)

53008-3233-14 0500 1970 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $647,009.71

0.000

1.000

$0.00

$647,009.71

204M09.03 COFFERDAM (PIER NO.   ,STA.)/
(PIER NO. 3, STA. 2+632.712)

53008-3233-14 0500 1980 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $582,149.81

0.000

0.000

$0.00

$0.00

204M09.04 COFFERDAM (PIER NO.   ,STA.)/
(PIER NO. 2, STA. 3+728.017)

53008-3233-14 0500 1990 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $582,149.81

0.000

0.000

$0.00

$0.00

204M09.05 COFFERDAM (PIER NO.   ,STA.)/
(PIER NO. 3, STA. 3+806.076)

53008-3233-14 0500 2000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $582,149.81

0.000

1.000

$0.00

$582,149.81

204M09.06 COFFERDAM (PIER NO.   ,STA.)/
(PIER NO. 4, STA. 3+874.076)

53008-3233-14 0500 2010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,239.07

0.000

1.000

$0.00

$12,239.07

204M10.01 FOUNDATION PREPARATION(PR
NO.  ,STA          )/(PIER NO. 1,
STA. 3+655.017)

53008-3233-14 0500 2020 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $662.29

0.000

75.521

$0.00

$50,016.80

204M12 CORE DRILLING (CONCRETE
SEAL)
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6355.96 186.94186.94 0.000.0053008-3233-14 0500 2030 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $662.29

0.000

186.940

$0.00

$123,808.49

204M13 CORE DRILLING (ROCK)

53008-3233-14 0100 0260 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

575.000 $34.48

0.000

540.004

$0.00

$18,619.34

209M02.05 300mm TEMPORARY SLOPE
DRAIN

53008-3233-14 0100 0270 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,230.000 $12.80

0.000

258.300

$0.00

$3,306.24

209M03.22 FILTER SOCK (450mm)

53008-3233-14 0100 0280 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,370.000 $6.41

0.000

379.750

$0.00

$2,434.20

209M05 SEDIMENT REMOVAL

53008-3233-14 0100 0290 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,916.000 $12.03

0.000

1,648.000

$0.00

$19,825.44

209M08.02 TEMPORARY SILT FENCE (WITH
BACKING)

53008-3233-14 0999 9024 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.03

0.000

77.420

$0.00

$931.36

209M08.02 TEMPORARY SILT FENCE (WITH
BACKING)/(TVA work)

53008-3233-14 0100 0300 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,315.000 $5.15

0.000

4,081.150

$0.00

$21,017.92

209M08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)
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53008-3233-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $740.35

0.000

0.000

$0.00

$0.00

209M08.05 ENHANCED SILT FENCE CHECK
(V-DITCH)

53008-3233-14 0100 0320 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,475.99

0.000

0.000

$0.00

$0.00

209M08.06 ENHANCED SILT FENCE CHECK
(TRAPEZOIDAL)

53008-3233-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

270.000 $191.61

0.000

100.000

$0.00

$19,161.00

209M08.07 Rock Check Dam

53008-3233-14 0100 0340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $327.74

0.000

17.000

$0.00

$5,571.58

209M08.08 Enhanced Rock Check Dam

53008-3233-14 0100 0350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

556.000 $233.89

0.000

0.000

$0.00

$0.00

209M08.09 FILTER SOCK CHECK DAM

53008-3233-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $844.10

0.000

7.000

$0.00

$5,908.70

209M09.04 SEDIMENT FILTER BAG (450mm X
300mm)

53008-3233-14 0100 0370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $301.80

0.000

2.000

$0.00

$603.60

209M09.41 CURB INLET PROTECTION (TYPE
2)
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25.00 16.0016.00 0.000.0053008-3233-14 0100 0380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $309.34

0.000

16.000

$0.00

$4,949.44

209M40.33 Catch Basin Filter Assembly (Type
D)

53008-3233-14 0100 0390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $468.42

0.000

2.000

$0.00

$936.84

209M40.41 CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

53008-3233-14 0100 0400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $574.52

0.000

4.000

$0.00

$2,298.08

209M40.42 CATCH BASIN FILTER
ASSEMBLY(TYPE 2)

53008-3233-14 0100 0410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,405.25

0.000

1.000

$0.00

$1,405.25

209M40.44 CATCH BASIN FILTER
ASSEMBLY(TYPE 4)

53008-3233-14 0100 0420 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

55,032.000 $22.16

1,047.200

55,851.390

$23,205.95

$1,237,666.80

303M01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

53008-3233-14 0999 9626 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.16

0.000

4,813.450

$0.00

$106,666.05

303M01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D/TVA

53008-3233-14 0500 2040 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,806.000 $37.27

692.360

2,911.850

$25,804.26

$108,524.65

303M01.02 GRANULAR BACKFILL (BRIDGES)

53008-3233-14 0100 0430 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

42.000 $36.05

0.000

549.464

$0.00

$19,808.18

303M10.01 MINERAL AGGREGATE (SIZE 57)
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5043.27 1,898.131,898.13 0.000.0053008-3233-14 0100 0440 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,342.000 $73.66

0.000

1,898.130

$0.00

$139,816.26

307M01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

53008-3233-14 0100 0450 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,604.000 $79.91

0.000

1,054.200

$0.00

$84,241.12

307M01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

53008-3233-14 0100 0460 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,310.000 $78.75

0.000

5,957.650

$0.00

$469,164.94

307M02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

53008-3233-14 0999 9627 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $78.75

0.000

6,312.050

$0.00

$497,073.94

307M02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
A/TVA

53008-3233-14 0100 0470 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $1,071.00

0.000

164.086

$0.00

$175,736.11

307M02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S

53008-3233-14 0100 0480 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,283.000 $46.25

0.000

5,399.976

$0.00

$249,748.89

307M02.03 AGGREGATE (BPMB-HM)
GRADING A-S
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6638.81 3,739.713,739.71 0.000.0053008-3233-14 0100 0490 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,929.000 $86.10

0.000

3,739.710

$0.00

$321,989.03

307M02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

53008-3233-14 0999 9628 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $86.10

0.000

529.820

$0.00

$45,617.50

307M02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2/TVA

53008-3233-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90050100

-48,617.31-48,617.310

0.000.000

53008-3233-14 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M03.20 PRICE ADJUSTMENT FOR AC
CONTENT

53008-3233-14 0999 9031 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90310999

-32,726.03-32,726.030

0.000.000
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0.00 0.000.00 0.000.0053008-3233-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90090100

14,864.2714,864.270

0.000.000

53008-3233-14 0500 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

53008-3233-14 0999 9033 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90330999

3,976.243,976.240

0.000.000

53008-3233-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

53008-3233-14 0500 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

53008-3233-14 0999 9034 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307M05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT
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644.66 1,274.571,274.57 0.000.0053008-3233-14 0100 0500 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,203.000 $18.90

0.000

1,274.570

$0.00

$24,089.37

313M03 TREATED PERMEABLE BASE

53008-3233-14 0100 0510 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $813.75

0.000

0.000

$0.00

$0.00

402M01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

53008-3233-14 0100 0520 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $25.46

0.000

0.000

$0.00

$0.00

402M02 AGGREGATE FOR COVER
MATERIAL (PC)

53008-3233-14 0100 0530 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $871.50

0.000

11.833

$0.00

$10,312.46

403M01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

53008-3233-14 0999 9629 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $871.50

0.000

1.120

$0.00

$976.08

403M01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)/TVA

53008-3233-14 0100 0540 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

443.000 $10.50

0.000

675.616

$0.00

$7,093.97

407M20.05 SAW CUTTING ASPHALT
PAVEMENT
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53008-3233-14 0100 0550 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,227.000 $91.09

0.000

0.000

$0.00

$0.00

411M01.07 ASPHALT CONCRETE MIX
(PG64-22) (ACS) GRADING E
(SHOULDER)

53008-3233-14 0999 9630 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $91.09

0.000

0.000

$0.00

$0.00

411M01.07 ASPHALT CONCRETE MIX
(PG64-22) (ACS) GRADING E
(SHOULDER)/TVA

53008-3233-14 0100 0560 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,047.000 $107.52

0.000

687.340

$0.00

$73,902.80

411M01.10 ACS MIX(PG64-22) GRADING D

53008-3233-14 0100 0570 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,448.000 $115.45

0.000

0.000

$0.00

$0.00

411M02.10 ACS MIX(PG70-22) GRADING D

53008-3233-14 0999 9631 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $115.45

0.000

0.000

$0.00

$0.00

411M02.10 ACS MIX(PG70-22) GRADING
D/TVA

Page 23RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 0.000.00 0.000.0053008-3233-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90070100

-850.86-850.860

0.000.000

53008-3233-14 0500 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

53008-3233-14 0999 9030 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

53008-3233-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90110100

717.95717.950

0.000.000

53008-3233-14 0500 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

53008-3233-14 0999 9032 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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53008-3233-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

53008-3233-14 0500 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

53008-3233-14 0999 9035 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411M05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

53008-3233-14 0100 0580 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.530 $4,200.00

0.000

0.000

$0.00

$0.00

411M12.03 SCORING - RUMBLE STRIPE
(NON-CONTINUOUS) (200mm
WIDTH)

53008-3233-14 0100 0590 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,608.000 $4.71

0.000

0.000

$0.00

$0.00

415M01.02 COLD PLANING BITUMINOUS
PAVEMENT

53008-3233-14 0100 0600 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,160.000 $60.51

0.000

1,129.890

$0.00

$68,369.64

501M01.03 PORTLAND CEMENT CONCRETE
PAVEMENT (PLAIN) 250mm
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4.22 0.990.99 0.000.0053008-3233-14 0500 2050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $17,000,000.00

0.000

0.990

$0.00

$16,830,000.00

602M04.01 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(STA 2+526.032)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20500500

-1,302,805.770.930

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20500500

-12,106,133.530.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20500500

13,408,939.300.000

0.000.000

53008-3233-14 0500 2060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000,000.00

0.000

0.000

$0.00

$0.00

602M04.02 STEEL STRUCTURES (LOCATION
& DESCRIPTION)/(STA 3+757.570)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT20600500

0.010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT20600500

-3,393,228.920.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT20600500

3,393,228.910.000

0.000.000

53008-3233-14 0500 9021 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $398.00

0.000

62.380

$0.00

$24,827.24

604M01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)
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802002.10 458,346.30458,346.30 239,475.000.0053008-3233-14 0500 2070 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

708,246.000 $2.17

239,475.000

458,346.300

$519,660.75

$994,611.47

604M02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT20700500

0.000.000

5,226.012,408.300

53008-3233-14 0500 2080 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,454.000 $995.00

0.000

5,762.650

$0.00

$5,733,836.75

604M03.01 CLASS A CONCRETE (BRIDGES)

53008-3233-14 0500 2090 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

575,032.000 $1.75

0.000

421,154.800

$0.00

$737,020.90

604M03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

53008-3233-14 0500 2100 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

933.000 $1,573.48

0.000

559.070

$0.00

$879,685.46

604M03.04 PAVEMENT @ BRIDGE ENDS

53008-3233-14 0500 2110 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,854.000 $880.00

0.000

1,424.710

$0.00

$1,253,744.80

604M03.09 CLASS D CONCRETE (BRIDGE
DECK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21100500

-61,537.821,264.770

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials ClosureADJUSTMENT21100500

-97,199.990.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21100500

323,124.920.000

0.000.000
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60459.60 3,309.643,309.64 0.000.0053008-3233-14 0500 2120 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,672.000 $390.00

0.000

3,309.640

$0.00

$1,290,759.60

604M03.25 CLASS S CONCRETE
(FOUNDATION SEAL)

53008-3233-14 0500 2130 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,796.000 $8.03

0.000

3,531.250

$0.00

$28,355.94

604M04.01 APPLIED TEXTURE FINISH (NEW
STRUCTURES)

53008-3233-14 0500 2140 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,262.000 $1.52

0.000

0.000

$0.00

$0.00

604M05.31 BRIDGE DECK GROOVING
(MECHANICAL)

53008-3233-14 0500 2150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $3,474.75

0.000

0.000

$0.00

$0.00

604M11.01 EXPANSION DEVICE
(DESCRIPTION)/(ABUTMENT NO.
1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21500500

63,122.610.000

0.000.000

53008-3233-14 0500 2160 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $4,030.48

0.000

0.000

$0.00

$0.00

604M11.02 EXPANSION DEVICE
(DESCRIPTION)/(ABUTMENT NO.
2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21600500

63,122.610.000

0.000.000
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0.00 14.0014.00 0.000.0053008-3233-14 0500 2170 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,318.05

0.000

14.000

$0.00

$46,452.70

604M11.03 EXPANSION DEVICE
(DESCRIPTION)/(ABUTMENT NO.
1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21700500

-31,300.1914.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21700500

31,300.190.000

0.000.000

53008-3233-14 0500 2180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $3,888.75

0.000

14.000

$0.00

$54,442.50

604M11.04 EXPANSION DEVICE
(DESCRIPTION)/(ABUTMENT NO.
2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21800500

-31,300.1914.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21800500

31,300.190.000

0.000.000

53008-3233-14 0500 9022 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

-19,053.250

$0.00

$-19,053.25

604M22.50 DEFECTIVE CONCRETE

53008-3233-14 0500 2190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,267.000 $129.11

0.000

1,288.600

$0.00

$166,371.15

606M02.03 STEEL PILES (250mm)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT21900500

-73,339.971,267.980

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT21900500

73,339.960.000

0.000.000
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1542.28 37.0737.07 0.000.0053008-3233-14 0500 9019 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $57.84

0.000

37.072

$0.00

$2,144.24

606M02.04 STEEL PILES (250mm)(CUT-OFFS

53008-3233-14 0500 2200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $102.43

0.000

110.000

$0.00

$11,267.30

606M02.06 PILE TIPS (STEEL PILES, 250mm)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22000500

-4,229.6068.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22000500

4,229.600.000

0.000.000

53008-3233-14 0500 2210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,976.000 $147.90

0.000

5,315.900

$0.00

$786,221.61

606M03.03 STEEL PILES (300mm)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22100500

-332,824.184,559.860

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22100500

332,824.180.000

0.000.000

53008-3233-14 0500 9020 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $72.99

0.000

170.700

$0.00

$12,459.39

606M03.04 STEEL PILES (300mm)(CUT-OFFS
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10111.00 293.00293.00 0.000.0053008-3233-14 0500 2215 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $129.69

0.000

293.000

$0.00

$37,999.17

606M03.06 PILE TIPS (STEEL PILES, 300mm)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22150500

-6,052.80104.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22150500

6,052.800.000

0.000.000

53008-3233-14 0100 0610 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

357.000 $142.34

0.000

275.376

$0.00

$39,197.02

607M03.02 450mm CONCRETE PIPE
CULVERT (CLASS III)

53008-3233-14 0100 0620 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $152.12

0.000

42.067

$0.00

$6,399.23

607M03.03 450mm CONCRETE PIPE
CULVERT (CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06200100

-98.43-0.647

0.000.000

53008-3233-14 0100 0630 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

161.000 $165.22

0.000

141.776

$0.00

$23,424.23

607M03.04 450mm CONCRETE PIPE
CULVERT (CLASS V)

53008-3233-14 0100 0640 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $180.29

0.000

109.266

$0.00

$19,699.57

607M05.02 600mm CONCRETE PIPE
CULVERT (CLASS III)
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129.85 63.6863.68 0.000.0053008-3233-14 0100 0650 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $196.89

0.000

63.675

$0.00

$12,536.97

607M05.03 600mm CONCRETE PIPE
CULVERT (CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT06500100

-1,969.88-10.005

0.000.000

53008-3233-14 0100 0660 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

44.000 $218.26

0.000

31.757

$0.00

$6,931.28

607M05.04 600mm CONCRETE PIPE
CULVERT (CLASS V)

53008-3233-14 0100 0670 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

56.000 $223.09

0.000

50.078

$0.00

$11,171.90

607M06.02 750mm CONCRETE PIPE
CULVERT (CLASS III)

53008-3233-14 0100 0680 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $248.27

0.000

9.754

$0.00

$2,421.63

607M06.03 750mm CONCRETE PIPE
CULVERT (CLASS IV)

53008-3233-14 0100 0690 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $271.56

0.000

26.515

$0.00

$7,200.41

607M07.02 900mm CONCRETE PIPE
CULVERT (CLASS III)

53008-3233-14 0100 0700 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $303.94

0.000

12.192

$0.00

$3,705.64

607M07.03 900mm CONCRETE PIPE
CULVERT (CLASS IV)

53008-3233-14 0100 0710 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

58.000 $342.89

0.000

58.522

$0.00

$20,066.61

607M07.04 900mm CONCRETE PIPE
CULVERT (CLASS V)
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105.45 88.6588.65 0.000.0053008-3233-14 0100 0720 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

92.000 $344.76

0.000

88.652

$0.00

$30,563.66

607M08.02 1050mm CONCRETE PIPE
CULVERT (CLASS III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07200100

0.000.000

0.000.000

53008-3233-14 0100 0730 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $390.34

0.000

48.768

$0.00

$19,036.10

607M08.03 1050mm CONCRETE PIPE
CULVERT (CLASS IV)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT07300100

-951.65-2.438

0.000.000

53008-3233-14 0100 0740 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $209.32

0.000

22.860

$0.00

$4,785.06

607M39.03 600mm PIPE CULVERT (SIDE
DRAIN)

53008-3233-14 0100 0750 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

30.000 $291.69

0.000

0.000

$0.00

$0.00

607M45 300mm SLOTTED DRAIN PIPE

53008-3233-14 0100 0760 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

149.000 $178.82

0.000

23.772

$0.00

$4,250.91

610M07.03 450mm PIPE DRAIN (BRIDGE
DRAIN)

53008-3233-14 0100 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $15,000.00

0.000

1.000

$0.00

$15,000.00

611M02.14 JUNCTION BOX, TYPE 5
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84.08 29.1829.18 0.000.0053008-3233-14 0100 0770 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $907.14

0.000

29.180

$0.00

$26,470.35

611M07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

53008-3233-14 0100 0780 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

900.000 $5.63

0.000

1,001.000

$0.00

$5,635.63

611M07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

53008-3233-14 0100 0790 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $3.91

0.000

0.000

$0.00

$0.00

611M07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

53008-3233-14 0100 0800 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,688.70

0.000

0.000

$0.00

$0.00

611M09.01 ADJUSTMENT OF EXISTING
CATCHBASIN

53008-3233-14 0100 0810 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,161.14

0.000

1.000

$0.00

$5,161.14

611M12.01 CATCH BASINS, TYPE 12,  0m -
1m DEPTH

53008-3233-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $3,250.97

1.000

4.000

$3,250.97

$13,003.88

611M12.02 CATCH BASINS, TYPE 12, > 1m -
2m DEPTH

53008-3233-14 0100 0830 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,246.92

0.500

1.000

$11,123.46

$22,246.92

611M31.12 CATCH BASINS, TYPE 31, (m - m
DEPTH)/(SEE PLANS DESCR.)
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6.00 5.005.00 2.500.0053008-3233-14 0100 0840 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $5,031.24

2.500

5.000

$12,578.10

$25,156.20

611M38.02 CATCH BASINS, TYPE 38, > 1m -
2m DEPTH

53008-3233-14 0100 0850 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $14,366.58

2.000

3.000

$28,733.16

$43,099.74

611M38.11 CATCH BASINS, TYPE 38, (m - m
DEPTH)/(SEE PLANS DESCR.)

53008-3233-14 0100 0860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,631.56

0.500

1.000

$7,815.78

$15,631.56

611M38.12 CATCH BASINS, TYPE 38, (m - m
DEPTH)/(SEE PLANS DESCR.)

53008-3233-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $20,068.60

0.500

1.000

$10,034.30

$20,068.60

611M39.11 CATCH BASINS, TYPE 39, (m - m
DEPTH)/(SEE PLANS DESCR.)

53008-3233-14 0100 0880 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,135.56

0.100

2.000

$413.56

$8,271.12

611M42.02 CATCH BASINS, TYPE 42, > 1m -
2m DEPTH

53008-3233-14 0500 2220 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

412.000 $383.84

0.000

413.136

$0.00

$158,578.12

615M01.03 PRESTRESSED CONCRETE
I-BEAM (TYPE III)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT22200500

-105,744.10413.136

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT22200500

105,744.100.000

0.000.000
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682.75 692.83692.83 0.000.0053008-3233-14 0500 2230 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

698.000 $145.80

0.000

692.830

$0.00

$101,014.61

620M03.10 CONCRETE PARAPET
(DESCRIPTION)/(STDM-1-1)

53008-3233-14 0500 2240 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

906.000 $365.00

0.000

0.000

$0.00

$0.00

620M05 CONCRETE PARAPET WITH
STRUCTURAL TUBING

53008-3233-14 0500 2250 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $234.58

0.000

125.000

$0.00

$29,322.50

620M05.01 CONC PARAPET SINGLE SLOPE
(STD-1-1SS)

53008-3233-14 0100 0890 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $142.84

0.000

59.750

$0.00

$8,534.69

621M03.02 450mm TEMPORARY DRAINAGE
PIPE

53008-3233-14 0100 0900 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $56.25

0.000

68.470

$0.00

$3,851.44

701M01.01 CONCRETE SIDEWALK (100mm)

53008-3233-14 0100 0910 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

41.000 $264.90

0.000

26.490

$0.00

$7,017.20

701M02.03 CONCRETE HANDICAP RAMP

53008-3233-14 0100 0925 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $307.47

0.000

0.000

$0.00

$0.00

702M01 CONCRETE CURB
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6126.88 235.98235.98 0.000.0053008-3233-14 0100 0920 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

37.000 $39.85

0.000

235.980

$0.00

$9,403.80

702M01.01 EXTRUDED MOUNTABLE CURB

53008-3233-14 0100 0940 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

49.000 $393.68

0.000

45.220

$0.00

$17,802.21

702M03 CONCRETE COMBINED CURB &
GUTTER

53008-3233-14 0100 0950 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $539.49

0.000

0.000

$0.00

$0.00

703M01 CEMENT CONCRETE DITCH
PAVING

53008-3233-14 0100 0960 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

107.000 $191.10

0.000

32.856

$0.00

$6,278.78

705M01.01 GUARDRAIL AT BRIDGE ENDS

53008-3233-14 0100 0970 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,582.000 $47.25

0.000

776.163

$0.00

$36,673.70

705M02.02 SINGLE GUARDRAIL (TYPE 2)

53008-3233-14 0999 9632 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $47.25

0.000

83.820

$0.00

$3,960.50

705M02.02 SINGLE GUARDRAIL (TYPE 2)/TVA

53008-3233-14 0100 0980 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $367.50

0.000

0.000

$0.00

$0.00

705M04.02 GUARDRAIL TERMINAL (TYPE 12)
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53008-3233-14 0100 0990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $640.50

0.000

0.000

$0.00

$0.00

705M04.03 GUARDRAIL TERMINAL (TYPE 13)

53008-3233-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,627.50

0.000

2.000

$0.00

$3,255.00

705M04.04 GUARDRAIL TERMINAL (TYPE 21)

53008-3233-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $498.75

0.000

3.000

$0.00

$1,496.25

705M04.05 GUARDRAIL TERMINAL
(TYPE-IN-LINE)

53008-3233-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $2,073.75

0.000

7.000

$0.00

$14,516.25

705M04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

53008-3233-14 0999 9633 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2,073.75

0.000

1.000

$0.00

$2,073.75

705M04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)/TVA

53008-3233-14 0100 1025 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $23,625.00

0.000

0.000

$0.00

$0.00

705M08.13 PERMANENT IMPACT
ATTENUATOR NCHRP 350 TL-3

53008-3233-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $3,596.25

0.000

11.000

$0.00

$39,558.75

705M08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3
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1312.21 556.18556.18 0.000.0053008-3233-14 0100 1050 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,860.000 $2.00

0.000

556.180

$0.00

$1,112.36

706M01 GUARDRAIL REMOVED

53008-3233-14 0999 9634 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.00

0.000

0.000

$0.00

$0.00

706M01 GUARDRAIL REMOVED/TVA

53008-3233-14 0999 9604 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $69.00

0.000

0.000

$0.00

$0.00

707M01.11 CHAIN LINK FENCE (1.8m)/TVA

53008-3233-14 0999 9606 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $287.50

0.000

0.000

$0.00

$0.00

707M01.12 END & CORNER POST
ASSEMBLY(CHAIN-LINK FENCE
1.8m)/TVA

53008-3233-14 0100 1060 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $18.90

0.000

0.000

$0.00

$0.00

707M06.01 REMOVAL OF FENCE
(DESCRIPTION)/(CHAIN LINK
FENCE)

53008-3233-14 0999 9635 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.90

0.000

0.000

$0.00

$0.00

707M06.01 REMOVAL OF FENCE
(DESCRIPTION)/TVA

53008-3233-14 0500 2260 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $158.55

0.000

207.510

$0.00

$32,900.71

707M07.01 CHAIN-LINK FENCE (BRIDGES)
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6598.53 367.69367.69 0.000.0053008-3233-14 0100 1070 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

228.000 $9.53

0.000

367.690

$0.00

$3,504.09

707M08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

53008-3233-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

66.000 $172.63

0.000

0.000

$0.00

$0.00

708M02.01 MARKERS (CONCRETE R.O.W.
POSTS)

53008-3233-14 0100 1090 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $361.21

0.000

0.000

$0.00

$0.00

709M01.01 RUBBLE STONE RIP-RAP

53008-3233-14 0500 2270 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

126.000 $838.27

0.000

137.950

$0.00

$115,639.35

709M04 REINFORCED CONCRETE SLOPE
PAVEMENT

53008-3233-14 0100 1100 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

922.000 $35.28

0.000

1,631.220

$0.00

$57,549.44

709M05.05 MACHINED RIP-RAP (CLASS A-3)

53008-3233-14 0100 1110 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,486.000 $38.94

0.000

2,786.037

$0.00

$108,488.28

709M05.06 MACHINED RIP-RAP (CLASS A-1)

53008-3233-14 0100 1120 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.000 $58.00

0.000

39.260

$0.00

$2,277.08

709M05.08 MACHINED RIP-RAP (CLASS B)
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53008-3233-14 0100 1130 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $58.00

0.000

0.000

$0.00

$0.00

709M05.09 MACHINED RIP-RAP (CLASS C)

53008-3233-14 0100 1140 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,380.000 $14.64

0.000

2,827.001

$0.00

$41,387.29

710M02 AGGREGATE UNDERDRAINS
(WITH PIPE)

53008-3233-14 0100 1150 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

265.000 $7.57

0.000

257.602

$0.00

$1,950.05

710M05 LATERAL UNDERDRAIN

53008-3233-14 0100 1160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $420.00

0.000

17.000

$0.00

$7,140.00

710M06.11 LATERAL UNDERDRAIN ENDWALL
(2:1)

53008-3233-14 0100 1170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $420.00

0.000

10.000

$0.00

$4,200.00

710M06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

53008-3233-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $420.00

0.000

3.000

$0.00

$1,260.00

710M06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)

53008-3233-14 0100 1190 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

23.000 $420.00

0.000

1.000

$0.00

$420.00

710M06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)
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218.00 169.95169.95 53.950.0053008-3233-14 0500 2280 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

208.000 $58.83

53.950

169.950

$3,173.88

$9,998.16

710M09.01 150mm PERFORATED PIPE WITH
VERTICAL DRAIN SYSTEM

53008-3233-14 0500 2290 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

67.000 $33.20

27.430

74.830

$910.68

$2,484.36

710M09.02 150mm PIPE UNDERDRAIN

53008-3233-14 0100 1200 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

437.000 $49.52

0.000

82.590

$0.00

$4,089.86

711M05.01 REMOVAL & DISPOSAL OF
CONCRETE MEDIAN BARRIER

53008-3233-14 0100 1210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $176.09

0.000

0.000

$0.00

$0.00

711M05.70 SINGLE SLOPE MEDIAN BARRIER
WALL

53008-3233-14 0500 2300 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

453.000 $257.40

0.000

0.000

$0.00

$0.00

711M05.70 SINGLE SLOPE MEDIAN BARRIER
WALL

53008-3233-14 0100 1220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $88,041.14

0.000

0.930

$0.00

$81,878.26

712M01 TRAFFIC CONTROL
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19356.65 2,514.202,514.20 0.000.0053008-3233-14 0100 1230 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,156.000 $74.94

0.000

2,514.204

$0.00

$188,414.45

712M02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

53008-3233-14 0999 9025 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $74.94

0.000

97.540

$0.00

$7,309.65

712M02.02 INTERCONNECTED PORTABLE
BARRIER RAIL/(TVA work)

53008-3233-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,399.000 $44.10

0.000

373.000

$0.00

$16,449.30

712M04.01 FLEXIBLE DRUMS
(CHANNELIZING)

53008-3233-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

817.000 $11.55

0.000

414.000

$0.00

$4,781.70

712M04.50 PORTABLE BARRIER RAIL
DELINEATOR

53008-3233-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $47.25

0.000

18.000

$0.00

$850.50

712M05.01 WARNING LIGHTS (TYPE A)

53008-3233-14 0100 1270 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

190.000 $89.25

0.000

127.920

$0.00

$11,416.86

712M06 SIGNS (CONSTRUCTION)

53008-3233-14 0100 1280 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

236.000 $37.80

0.000

47.180

$0.00

$1,783.40

712M07.03 TEMPORARY BARRICADES (TYPE
III)
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53008-3233-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,890.00

0.000

0.000

$0.00

$0.00

712M08.03 ARROW BOARD (TYPE C)

53008-3233-14 0100 9500 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.60

0.000

697.250

$0.00

$23,427.60

712M08.06 UNIFORMED POLICE OFFICER

53008-3233-14 0999 9026 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $33.60

0.000

160.500

$0.00

$5,392.80

712M08.06 UNIFORMED POLICE OFFICER/
(TVA work)

53008-3233-14 0100 1300 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,817.000 $4.15

0.000

0.000

$0.00

$0.00

712M09.01 REMOVABLE PAVEMENT
MARKING LINE

53008-3233-14 0100 1310 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,970.000 $6.04

0.000

0.000

$0.00

$0.00

712M09.02 REMOVABLE PAVEMENT
MARKING (200mm BARRIER LINE)

53008-3233-14 0100 1320 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

31.000 $65.63

0.000

0.000

$0.00

$0.00

712M09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

53008-3233-14 0100 1330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $204.75

0.000

0.000

$0.00

$0.00

712M09.05 REMOVABLE PAVEMENT
MARKING (ARROW)
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0.00 25.6025.60 0.000.0053008-3233-14 0100 1340 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

84.000 $7.09

0.000

25.600

$0.00

$181.50

712M09.30 REMOVABLE BLACK-OUT TAPE
(150mm)

53008-3233-14 0100 9506 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $83.71

0.000

137.160

$0.00

$11,481.66

712M12.10 TEMP CURB W/FLEXIBLE
DELINEATORS

53008-3233-14 0500 2310 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $114.81

0.000

0.000

$0.00

$0.00

712M12.47 BRIDGE MOUNTED
INTERCONNECTED PORTABLE
BARRIER RAIL

53008-3233-14 0100 1350 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.200 $1,000.00

0.000

0.000

$0.00

$0.00

713M01.01 CLASS A CONCRETE
(FOUNDATION FOR SIGN
SUPPORTS)

53008-3233-14 0100 1360 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

364.000 $5.00

0.000

0.000

$0.00

$0.00

713M01.02 STEEL BAR
REINFORCEMENT(FOUNDATION
FOR SIGN SUPPORTS)

53008-3233-14 0100 1370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

21.000 $36.75

0.000

0.000

$0.00

$0.00

713M02.14 FLEXIBLE DELINEATOR (WHITE)

53008-3233-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $36.75

0.000

0.000

$0.00

$0.00

713M02.15 FLEXIBLE DELINEATOR (YELLOW
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53008-3233-14 0100 1390 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,127.000 $6.00

0.000

0.000

$0.00

$0.00

713M06 STEEL I-BEAMS &
WF-BEAMS(BREAKAWAY) SIGN
SUPPORT

53008-3233-14 0100 1400 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $8.66

0.000

0.000

$0.00

$0.00

713M11.01 "U" SECTION STEEL POSTS

53008-3233-14 0100 1410 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

542.000 $10.40

0.000

0.000

$0.00

$0.00

713M11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

53008-3233-14 0100 1420 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $136.50

0.000

0.000

$0.00

$0.00

713M13.02 FLAT SHEET ALUMINUM SIGNS
(2.032mm THICK)

53008-3233-14 0100 1430 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $141.75

0.000

0.000

$0.00

$0.00

713M13.03 FLAT SHEET ALUMINUM SIGNS
(2.540mm THICK)

53008-3233-14 0100 1440 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $500.00

0.000

0.000

$0.00

$0.00

713M14 EXTRUDED ALUMINUM PANEL
SIGNS

53008-3233-14 0100 1450 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

713M15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

Page 46RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

154.00 4.004.00 0.000.0053008-3233-14 0100 1460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $10,710.00

0.000

4.000

$0.00

$42,840.00

713M16.01 CHANGEABLE MESSAGE SIGN
UNIT

53008-3233-14 0100 1470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $157.50

0.000

0.000

$0.00

$0.00

713M16.07 END OF ROADWAY SIGN AND
SUPPORT

53008-3233-14 0999 9605 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,905.38

0.000

0.000

$0.00

$0.00

713M16.41 RELOCATE SIGN/TVA

53008-3233-14 0500 2320 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $67,237.80

0.000

0.000

$0.00

$0.00

714M16.01 NAVIGATIONAL LIGHTING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23200500

10,383.000.000

0.000.000

53008-3233-14 0500 2330 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $54,820.50

0.000

1.000

$0.00

$54,820.50

714M16.02 NAVIGATIONAL LIGHTING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23300500

-10,383.001.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23300500

10,383.000.000

0.000.000
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16183.00 670.00670.00 0.000.0053008-3233-14 0100 1480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

508.000 $7.88

0.000

670.000

$0.00

$5,279.60

716M01.05 TEMPORARY RAISED PAVEMENT
MARKER

53008-3233-14 0100 1490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

169.000 $24.94

0.000

0.000

$0.00

$0.00

716M01.21 SNWPLWBLE PVMT MRKRS
(BI-DIR)(1 COLOR)

53008-3233-14 0100 1500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,406.000 $24.94

0.000

0.000

$0.00

$0.00

716M01.22 SNWPLWBLE PVMT MRKRS
(MONO-DIR)(1 COLOR)

53008-3233-14 0100 1510 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

38.000 $19.43

0.000

0.000

$0.00

$0.00

716M02.03 PLASTIC PAVEMENT MARKING
(CROSS-WALK)

53008-3233-14 0100 1520 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

35.000 $22.58

0.000

0.000

$0.00

$0.00

716M02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

53008-3233-14 0999 9636 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.58

0.000

0.000

$0.00

$0.00

716M02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)/TVA
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4.95 4.954.95 0.000.0053008-3233-14 0100 1530 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

68.000 $38.33

0.000

4.950

$0.00

$189.73

716M02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

53008-3233-14 0999 9637 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.33

0.000

0.000

$0.00

$0.00

716M02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)/TVA

53008-3233-14 0100 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $133.88

0.000

11.000

$0.00

$1,472.68

716M02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

53008-3233-14 0100 1550 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

105.000 $1.84

0.000

6.500

$0.00

$11.96

716M02.08 PLASTIC PAVEMENT MARKING
(200mm DOTTED LINE)

53008-3233-14 0100 1560 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $446.25

0.000

48.393

$0.00

$21,595.38

716M05.01 PAINTED PAVEMENT MARKING
(100mm LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT15600100

-0.010.000

0.000.000

53008-3233-14 0999 9027 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $446.25

0.000

2.288

$0.00

$1,021.02

716M05.01 PAINTED PAVEMENT MARKING
(100mm LINE)/(TVA work)
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53008-3233-14 0100 1570 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,249.000 $1.58

0.000

0.000

$0.00

$0.00

716M05.02 PAINTED PAVEMENT MARKING
(200mm BARRIER LINE)

53008-3233-14 0100 1580 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $12.34

0.000

0.000

$0.00

$0.00

716M05.03 PAINTED PAVEMENT MARKING
(CROSS-WALK)

53008-3233-14 0100 1590 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $14.96

0.000

9.580

$0.00

$143.32

716M05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

53008-3233-14 0999 9028 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.96

0.000

14.220

$0.00

$212.73

716M05.04 PAINTED PAVEMENT MARKING
(CHANNELIZATION STRIPING)

53008-3233-14 0100 1600 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

81.000 $18.11

0.000

50.363

$0.00

$912.07

716M05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16000100

-0.010.000

0.000.000

53008-3233-14 0999 9029 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $18.11

0.000

7.007

$0.00

$126.90

716M05.05 PAINTED PAVEMENT MARKING
(STOP LINE)

53008-3233-14 0100 1610 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $78.75

0.000

20.000

$0.00

$1,575.00

716M05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)
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11191.12 299.84299.84 0.000.0053008-3233-14 0100 1620 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

89.000 $1.42

0.000

299.835

$0.00

$425.77

716M05.11 PAINTED PAVEMENT MARKING
(100mm DOTTED LINE)/(100mm
DOTTED LINE)

53008-3233-14 0100 1630 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

926.000 $1.76

0.000

1,513.040

$0.00

$2,662.95

716M08.01 REMOVAL OF PAVEMENT
MARKING (LINE)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT16300100

-0.010.000

0.000.000

53008-3233-14 0100 1640 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $3.41

0.000

0.000

$0.00

$0.00

716M08.02 REMOVAL OF PAVEMENT
MARKING (200mm BARRIER LINE)

53008-3233-14 0100 1650 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $15.75

0.000

0.000

$0.00

$0.00

716M08.04 REMOVAL OF PAVEMENT
MARKING (CHANNELIZATION
STRIPING)

53008-3233-14 0100 1660 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $12.08

0.000

0.000

$0.00

$0.00

716M08.05 REMOVAL OF PAVEMENT
MARKING (STOP LINE)

53008-3233-14 0100 1670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $68.25

0.000

5.000

$0.00

$341.25

716M08.06 REMOVAL OF PAVEMENT
MARKING (TURN LANE ARROW)
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53008-3233-14 0100 1680 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $5.20

0.000

0.000

$0.00

$0.00

716M08.09 REMOVAL OF PAVEMENT
MARKING (DOTTED LINE)

53008-3233-14 0100 1690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $131.25

0.000

0.000

$0.00

$0.00

716M08.11 REMOVAL OF WORD PAVEMENT
MARKING (DESCRIPTION)/(ONLY)

53008-3233-14 0100 1700 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $2,047.50

0.000

0.000

$0.00

$0.00

716M12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (100 mm)

53008-3233-14 0999 9607 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3,000.00

0.000

0.000

$0.00

$0.00

716M12.02 ENHNCD FLTLNE THERMO PVMT
MRKNG (6IN LINE)/TVA

53008-3233-14 0100 1710 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,837.50

0.000

0.000

$0.00

$0.00

716M13.01 SPRAY THERMO PVMT MRKNG
(60 mil)  (100 mm)

53008-3233-14 0999 9638 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,837.50

0.000

0.000

$0.00

$0.00

716M13.01 SPRAY THERMO PVMT MRKNG
(60 mil)  (100 mm)/TVA

53008-3233-14 0100 1720 km Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,680.00

0.000

0.000

$0.00

$0.00

716M13.06 SPRAY THERMO PVMT MRKNG
(40 mil) (100 mm)

53008-3233-14 0100 1730 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $3.15

0.000

5.486

$0.00

$17.28

716M13.09 SPRAY THERMO PVMT MRKNG
(40 mil) (100mm DOTTED LINE)
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0.50 1.001.00 0.000.0053008-3233-14 0100 1740 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,000,000.00

0.000

1.000

$0.00

$3,000,000.00

717M01 MOBILIZATION

53008-3233-14 0100 9507 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $13.44

0.000

299.922

$0.00

$4,030.95

730M14.02 SAW SLOT

53008-3233-14 0100 9508 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.24

0.000

886.355

$0.00

$1,985.44

730M14.03 LOOP WIRE

53008-3233-14 0999 9608 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.02

0.000

0.000

$0.00

$0.00

740M10.02 GEOTEXTILE (TYPE II)(SEDIMENT
CONTROL)/TVA

53008-3233-14 0100 1750 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,128.000 $2.76

0.000

4,193.120

$0.00

$11,573.01

740M10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)

53008-3233-14 0100 1760 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,267.000 $1.55

0.000

8,634.100

$0.00

$13,382.86

740M10.04 GEOTEXTILE (TYPE IV)
STABILIZATION

53008-3233-14 0100 1770 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,338.000 $12.80

0.000

948.250

$0.00

$12,137.60

740M11.03 TEMPORARY SEDIMENT TUBE
18IN (DESCRIPTION)/(450mm)
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0.00 15.2415.24 0.000.0053008-3233-14 0920 2970 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $155.02

0.000

15.240

$0.00

$2,362.50

771M04.69 50 MM STEEL GAS PIPE

53008-3233-14 0920 2980 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $292.81

0.000

106.690

$0.00

$31,239.90

771M04.70 100 MM STEEL PIPE IN 100 MM
STEEL CASING

53008-3233-14 0920 2990 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $682.50

0.000

0.000

$0.00

$0.00

771M04.71 50 MM GREASELESS BALL
VALVE

53008-3233-14 0920 3000 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,520.00

0.000

1.000

$0.00

$2,520.00

771M04.72 50 MM CONN TO EXISTING (STA
1+388 LEFT)

53008-3233-14 0920 3010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,520.00

0.000

1.000

$0.00

$2,520.00

771M04.73 50 MM CONN TO EXISTING (STA
1+388 RIGHT)

53008-3233-14 0920 3020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $525.00

0.000

2.000

$0.00

$1,050.00

771M04.74 PURGE AND CAP EXISTING 50
MM STEEL PIPE

53008-3233-14 0920 3030 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,080.000 $86.12

0.000

833.960

$0.00

$71,820.64

771M04.75 150 MM PE  PIPE
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0.00 42.5042.50 0.000.0053008-3233-14 0920 3040 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $413.39

0.000

42.500

$0.00

$17,569.08

771M04.76 150 MM PE IN 300 MM STEEL
CASING

53008-3233-14 0920 3050 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $41.34

0.000

125.900

$0.00

$5,204.71

771M04.77 50 MM PE PIPE

53008-3233-14 0920 3060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,415.00

0.000

1.000

$0.00

$2,415.00

771M04.78 150 MM X 50 MM TEE AND VALVE
ASSEMBLY

53008-3233-14 0920 3070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $315.00

0.000

0.000

$0.00

$0.00

771M04.79 50 MM PE BALL VALVE

53008-3233-14 0920 3080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $210.00

0.000

0.000

$0.00

$0.00

771M04.80 50 MM PE END CAP

53008-3233-14 0920 3090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $4,200.00

0.000

0.000

$0.00

$0.00

771M04.81 150 MM X 50 MM PE CONN TO
EXISTING

53008-3233-14 0920 3100 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $1.03

0.000

885.000

$0.00

$911.55

771M04.82 #10 COPPER TRACER WIRE
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53008-3233-14 0920 3110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,050.00

0.000

0.000

$0.00

$0.00

771M04.83 MISC 150 MM PE VALVE AND
BOX

53008-3233-14 0920 3120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $173.57

0.000

0.000

$0.00

$0.00

771M04.84 MISC 50 MM PE VALVE AND BOX

53008-3233-14 0920 3130 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

50.000 $32.40

0.000

42.190

$0.00

$1,366.96

771M04.85 MISC STONE

53008-3233-14 0920 3140 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $343.35

0.000

0.000

$0.00

$0.00

771M04.86 MISC CONCRETE

53008-3233-14 0920 3150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

771M04.87 PURGE AND CAP EXIST. 50 MM
PE PIPE

53008-3233-14 0930 3160 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $91.35

0.000

18.288

$0.00

$1,670.61

773M01.49 CONCRETE ENCASE 4 DUCTS

53008-3233-14 0930 3170 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

477.000 $278.25

0.000

54.000

$0.00

$15,025.50

773M01.71 HANGER ASSEMBLY 2X2 - LABOR
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0.00 8.008.00 0.000.0053008-3233-14 0930 3180 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

18.000 $72.45

0.000

8.000

$0.00

$579.60

773M01.72 CONDUIT 152.4mm (6.00IN)
SCHEDULE 80 PVC

53008-3233-14 0930 3190 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $226.80

0.000

24.000

$0.00

$5,443.20

773M01.73 CONDUIT 152.4mm (6.00IN) GALV
STEEL

53008-3233-14 0930 3200 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

36.000 $116.55

0.000

18.000

$0.00

$2,097.90

773M01.74 PLACE 4-4IN DUCT AT 914.4mm
(36IN) COVER

53008-3233-14 0930 3210 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

144.000 $19.95

0.000

72.000

$0.00

$1,436.40

773M01.75 CONDUIT 102.3mm (4.00IN)
SCHEDULE 40 PVC

53008-3233-14 0900 2390 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $41.58

0.000

0.000

$0.00

$0.00

775M14.01 25 MM COPPER SERVICE
LATERAL

53008-3233-14 0900 2400 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $37.01

0.000

0.000

$0.00

$0.00

775M14.02 19 MM COPPER SERVICE
LATERAL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24000900

317.250.000

0.000.000
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24.50 73.0073.00 0.000.0053008-3233-14 0900 2410 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

135.000 $241.50

0.000

73.000

$0.00

$17,629.50

775M14.03 400 MM STEEL CASING (OPEN
CUT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24100900

-12,820.1573.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24100900

23,708.500.000

0.000.000

53008-3233-14 0900 2420 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $441.00

0.000

61.000

$0.00

$26,901.00

775M14.04 400 MM STEEL CASING (BORE &
JACK)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24200900

-380.313.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24200900

380.310.000

0.000.000

53008-3233-14 0900 2430 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,475.000 $110.25

0.000

784.000

$0.00

$86,436.00

775M14.05 200 MM DUCTILE IRON PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24300900

-46,649.20784.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24300900

87,764.770.000

0.000.000
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104.10 137.20137.20 0.000.0053008-3233-14 0900 2440 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

215.000 $96.60

0.000

137.200

$0.00

$13,253.52

775M14.06 150 MM DUCTILE IRON PIPE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24400900

-6,525.24137.200

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24400900

10,225.400.000

0.000.000

53008-3233-14 0900 2450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $367.50

0.000

1.000

$0.00

$367.50

775M14.07 200 MM  SOLID SLEEVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24500900

-247.121.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24500900

494.240.000

0.000.000

53008-3233-14 0900 2460 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $315.00

0.000

1.000

$0.00

$315.00

775M14.08 150 MM SOLID SLEEVE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24600900

-184.521.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24600900

369.040.000

0.000.000
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658.00 14.0014.00 0.000.0053008-3233-14 0900 2470 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $210.00

0.000

14.000

$0.00

$2,940.00

775M14.09 200 MM REST. GASKETS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24700900

-1,159.9010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24700900

1,159.900.000

0.000.000

53008-3233-14 0900 2480 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $131.25

0.000

0.000

$0.00

$0.00

775M14.10 150 MM  REST. GASKETS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24800900

428.150.000

0.000.000

53008-3233-14 0900 2490 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $157.50

0.000

58.000

$0.00

$9,135.00

775M14.11 200 MM MEGALUG

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT24900900

-286.455.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT24900900

286.450.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT24900900

-1,260.00-8.000

-1,260.00-8.000
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278.00 6.006.00 0.000.0053008-3233-14 0900 2500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $147.00

0.000

6.000

$0.00

$882.00

775M14.12 150 MM MEGALUG

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25000900

-83.002.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25000900

83.000.000

0.000.000

53008-3233-14 0900 2510 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,360.00

0.000

1.000

$0.00

$3,360.00

775M14.13 CONN TO EX. LINE (STA 1+337
LEFT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25100900

-1,871.101.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25100900

1,871.100.000

0.000.000

53008-3233-14 0900 2520 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,940.00

0.000

1.000

$0.00

$2,940.00

775M14.14 CONN TO EX. LINE (STA 1+337
RIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25200900

-1,371.221.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25200900

1,371.220.000

0.000.000
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0.00 1.001.00 0.000.0053008-3233-14 0900 2530 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,940.00

0.000

1.000

$0.00

$2,940.00

775M14.15 CONN TO EX LINE (STA 1+726
RIGHT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25300900

-1,224.111.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25300900

1,224.110.000

0.000.000

53008-3233-14 0900 2540 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,940.00

0.000

1.000

$0.00

$2,940.00

775M14.16 CONN TO EX LINE (STA 1+726
LEFT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25400900

-976.991.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25400900

976.990.000

0.000.000

53008-3233-14 0900 2550 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,880.00

0.000

2.000

$0.00

$11,760.00

775M14.17 200 MM TEE / VALVE ASSM (STA
1+726 LEFT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25500900

-3,524.751.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25500900

3,524.750.000

0.000.000

Page 62RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0053008-3233-14 0900 2560 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,880.00

0.000

1.000

$0.00

$5,880.00

775M14.18 200 MM TEE / VALVE ASSM(STA
2+055 LEFT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25600900

-421.911.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25600900

421.910.000

0.000.000

53008-3233-14 0900 2570 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,670.00

0.000

1.000

$0.00

$5,670.00

775M14.19 200X150MM TEE/VALVE ASSM(C
PARK DR)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT25700900

-356.171.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25700900

356.170.000

0.000.000

53008-3233-14 0900 2580 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,880.00

0.000

0.000

$0.00

$0.00

775M14.20 CONN TO EX LINE (ELM HILL RD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25800900

3,123.230.000

0.000.000
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0.00 0.000.00 0.000.0053008-3233-14 0900 2590 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,677.50

0.000

0.000

$0.00

$0.00

775M14.21 150X150 MM CONN TO EX LINE
(TVA  PROP)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT25900900

400.320.000

0.000.000

53008-3233-14 0900 2600 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,570.00

0.000

0.000

$0.00

$0.00

775M14.22 200X200MM CONN TO EX
LINE(CITY PK DR EOL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26000900

976.990.000

0.000.000

53008-3233-14 0900 2610 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,880.00

0.000

0.000

$0.00

$0.00

775M14.23 DISCONN EX LINE AT TVA METER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26100900

4,578.340.000

0.000.000

53008-3233-14 0900 2620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $1,155.00

0.000

2.000

$0.00

$2,310.00

775M14.24 200 MM GATE VALVE AND BOX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26200900

-1,953.982.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26200900

4,884.950.000

0.000.000
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0.00 1.001.00 0.000.0053008-3233-14 0900 2630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $945.00

0.000

1.000

$0.00

$945.00

775M14.25 150 MM GATE VALVE AND BOX

53008-3233-14 0900 2640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $420.00

0.000

1.000

$0.00

$420.00

775M14.26 200 MM MJ PLUG

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26400900

-121.371.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26400900

242.740.000

0.000.000

53008-3233-14 0900 2650 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $420.00

0.000

0.000

$0.00

$0.00

775M14.27 150 MM MJ PLUG

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26500900

69.560.000

0.000.000

53008-3233-14 0900 2660 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $420.00

0.000

14.000

$0.00

$5,880.00

775M14.28 200 MM BENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26600900

-2,535.3210.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26600900

2,535.320.000

0.000.000

Page 65RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/31/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 2.002.00 0.000.0053008-3233-14 0900 2670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $420.00

0.000

2.000

$0.00

$840.00

775M14.29 150 MM BENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT26700900

-558.822.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT26700900

558.820.000

0.000.000

53008-3233-14 0900 2680 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $63.00

0.000

0.000

$0.00

$0.00

775M14.30 VALVE BOX EXTENSIONS

53008-3233-14 0900 2690 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,570.00

0.000

1.000

$0.00

$3,570.00

775M14.31 FIRE HYDRANT EXTENSIONS

53008-3233-14 0900 2700 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,890.00

0.000

0.000

$0.00

$0.00

775M14.32 100 MM BLOWOFF ASSEMBLY

53008-3233-14 0900 2710 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $525.00

0.000

0.000

$0.00

$0.00

775M14.33 19 MM SERVICE CONNECTION

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27100900

275.490.000

0.000.000
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0.00 0.000.00 0.000.0053008-3233-14 0900 2720 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,050.00

0.000

0.000

$0.00

$0.00

775M14.34 AIR REL VALVE ASSMBLY

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27200900

266.500.000

0.000.000

53008-3233-14 0900 2730 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $27.83

0.000

0.000

$0.00

$0.00

775M14.35 MISCELLANEOUS STONE

53008-3233-14 0900 2740 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $236.25

0.000

3.320

$0.00

$784.35

775M14.36 MISC ASPHALT PLACEMENT

53008-3233-14 0900 2750 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $210.00

0.000

4.600

$0.00

$966.00

775M14.37 MISCELLANEOUS CONCRETE

53008-3233-14 0910 2760 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $501.90

0.000

76.000

$0.00

$38,144.40

777M06.46 300 MM  DIP GRAVITY SEWER

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT27600910

-11,556.2465.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT27600910

11,556.240.000

0.000.000
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2.00 4.004.00 0.000.0053008-3233-14 0910 2770 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5,040.00

0.000

4.000

$0.00

$20,160.00

777M06.47 1200 MM DIA MANHOLE ON EX
LINE

53008-3233-14 0910 2780 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $409.50

0.000

4.000

$0.00

$1,638.00

777M06.48 1200 MM DIA MANHOLE ON NEW
LINE

53008-3233-14 0910 2790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,260.00

0.000

4.000

$0.00

$5,040.00

777M06.49 REMOVE EX 1200 MM MANHOLE

53008-3233-14 0910 2800 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $17.33

0.000

108.000

$0.00

$1,871.64

777M06.50 RETIRE EX 200 MM GRAVITY
SEWER

53008-3233-14 0910 2810 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,075.000 $44.10

0.000

842.500

$0.00

$37,154.25

777M06.51 100 MM PVC FORCE MAIN

53008-3233-14 0910 2820 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,520.00

0.000

0.000

$0.00

$0.00

777M06.52 CONN TO EX LINE (ELM HILL RD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28200910

208.000.000

0.000.000
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0.00 0.000.00 0.000.0053008-3233-14 0910 2830 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1,470.00

0.000

0.000

$0.00

$0.00

777M06.53 100 X 50 MM TEE/VALVE ASSM
(TVA CONN RD)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28300910

657.790.000

0.000.000

53008-3233-14 0910 2840 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,520.00

0.000

0.000

$0.00

$0.00

777M06.54 CONN TO EX LINE (ELM HILL RD)

53008-3233-14 0910 2850 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,677.50

0.000

0.000

$0.00

$0.00

777M06.55 CONN TO EX LINE (CITY PARK DR

53008-3233-14 0910 2860 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $3,202.50

0.000

0.000

$0.00

$0.00

777M06.56 AIR/VACUUM VALVE ASSM

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28600910

4,747.580.000

0.000.000

53008-3233-14 0910 2870 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

115.000 $483.00

0.000

0.000

$0.00

$0.00

777M06.57 600 MM STEEL CASING (OPEN
CUT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28700910

42,512.170.000

0.000.000
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Item # Item Code Units
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0.00 42.5042.50 0.000.0053008-3233-14 0910 2880 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $414.75

0.000

42.500

$0.00

$17,626.88

777M06.58 400 MM STEEL CASING (OPEN
CUT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT28800910

-4,188.2942.500

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT28800910

4,434.660.000

0.000.000

53008-3233-14 0910 2890 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,596.00

0.000

121.430

$0.00

$193,802.28

777M06.59 600 MM STEEL CASING (BORE
AND JACK)

53008-3233-14 0910 2900 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,386.00

0.000

0.000

$0.00

$0.00

777M06.60 400 MM STEEL CASING (BORE
AND JACK)

53008-3233-14 0910 2910 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $27.83

0.000

60.950

$0.00

$1,696.24

777M06.61 MISC STONE

53008-3233-14 0910 2920 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $210.00

0.000

0.000

$0.00

$0.00

777M06.62 MISC CONCRETE

53008-3233-14 0910 2930 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $420.00

0.000

0.000

$0.00

$0.00

777M06.63 MISC 100 MM BENDS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29300910

806.400.000

0.000.000
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0.00 0.000.00 0.000.0053008-3233-14 0910 2940 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $1,102.50

0.000

0.000

$0.00

$0.00

777M06.64 MISC 100 MM PLUG VALVE AND
BOX

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29400910

1,629.610.000

0.000.000

53008-3233-14 0910 2950 m Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,100.000 $1.05

0.000

867.000

$0.00

$910.35

777M06.65 #10 TRACER WIRE

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT29500910

-584.85867.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT29500910

742.030.000

0.000.000

53008-3233-14 0910 2960 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,200.00

0.000

0.000

$0.00

$0.00

777M06.66 RETIRE EX FORCE MAIN SEWER

53008-3233-14 0100 1780 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,741.000 $19.43

0.000

338.760

$0.00

$6,582.11

801M01 SEEDING (WITH MULCH)

53008-3233-14 0999 9639 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $19.43

0.000

0.000

$0.00

$0.00

801M01 SEEDING (WITH MULCH)/TVA
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 14.3114.31 0.000.0053008-3233-14 0100 1790 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

337.000 $20.48

0.000

14.310

$0.00

$293.07

801M01.02 CROWN VETCH MIXTURE (WITH
MULCH)

53008-3233-14 0100 1800 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,348.000 $16.80

0.000

2,449.950

$0.00

$41,159.16

801M01.07 TEMPORARY SEEDING (WITH
MULCH)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT18000100

0.000.000

0.000.000

53008-3233-14 0100 1810 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

731.000 $14.70

0.000

673.300

$0.00

$9,897.51

801M02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)

53008-3233-14 0999 9640 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $14.70

0.000

0.000

$0.00

$0.00

801M02.01 CROWN VETCH MIXTURE
(WITHOUT MULCH)/TVA

53008-3233-14 0100 1820 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,884.000 $0.32

0.000

0.000

$0.00

$0.00

801M03 WATER (SEEDING & SODDING)

53008-3233-14 0999 9641 m3 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.32

0.000

0.000

$0.00

$0.00

801M03 WATER (SEEDING &
SODDING)/TVA
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37.13 0.000.00 0.000.0053008-3233-14 0100 1830 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

196.000 $2.10

0.000

0.000

$0.00

$0.00

801M07 SEED (SUPPLEMENTAL
APPLICATION)

53008-3233-14 0999 9642 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.10

0.000

0.000

$0.00

$0.00

801M07 SEED (SUPPLEMENTAL
APPLICATION)/TVA

53008-3233-14 0100 1840 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

121.000 $3.15

0.000

0.000

$0.00

$0.00

801M07.01 CROWN VETCH SEED
(SUPPLEMENTAL APPLICATION)

53008-3233-14 0999 9643 kg Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.15

0.000

0.000

$0.00

$0.00

801M07.01 CROWN VETCH SEED
(SUPPLEMENTAL
APPLICATION)/TVA

53008-3233-14 0100 1850 TONN Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $315.00

0.000

0.000

$0.00

$0.00

801M08 FERTILIZER (SUPPLEMENTAL
APPLICATION)

53008-3233-14 0100 9520 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $235.00

0.000

45.000

$0.00

$10,575.00

802M01.10 TREES (DESCRIPTION)/Arborvita
Green Giant 1.5m - 1.8m
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4001.82 2,968.652,968.65 0.000.0053008-3233-14 0100 1860 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,791.000 $2.73

0.000

2,968.650

$0.00

$8,104.41

803M01 SODDING (NEW SOD)

53008-3233-14 0999 9644 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $2.73

0.000

0.000

$0.00

$0.00

803M01 SODDING (NEW SOD)/TVA

53008-3233-14 0100 1870 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

58,432.000 $1.08

0.000

62,060.260

$0.00

$67,025.08

805M12.02 EROSION CONTROL BLANKET
(TYPE II)

53008-3233-14 0999 9645 m2 Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.08

0.000

0.000

$0.00

$0.00

805M12.02 EROSION CONTROL BLANKET
(TYPE II)/TVA

53008-3233-14 0100 1880 CYCL Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $472.50

0.000

14.000

$0.00

$6,615.00

806M02.03 PROJECT MOWING

53008-3233-14 0500 2340 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $12,027.21

0.000

10.000

$0.00

$120,272.10

908M21.01 BEARINGS (DESCRIPTION)/(AT
ABUTMENT NO. 1 & 2)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23400500

-75,460.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23400500

75,460.000.000

0.000.000
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0.00 5.005.00 0.000.0053008-3233-14 0500 2350 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $9,115.33

0.000

5.000

$0.00

$45,576.65

908M21.02 BEARINGS (DESCRIPTION)/(AT
PIER NO. 1)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23500500

-26,675.005.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23500500

26,675.000.000

0.000.000

53008-3233-14 0500 2360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $13,274.41

0.000

10.000

$0.00

$132,744.10

908M21.03 BEARINGS (DESCRIPTION)/( AT
PIER NO. 2 & 3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23600500

-84,930.0010.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23600500

84,930.000.000

0.000.000

53008-3233-14 0500 2370 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $9,318.74

0.000

8.000

$0.00

$74,549.92

908M21.04 BEARINGS (DESCRIPTION)/(
ABUTMENTS, EXPANSION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23700500

-41,408.008.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23700500

41,408.000.000

0.000.000
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24.00 16.0016.00 0.000.0053008-3233-14 0500 2380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $7,426.16

0.000

16.000

$0.00

$118,818.56

908M21.05 BEARINGS (DESCRIPTION)/
(PIERS, FIXED)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT23800500

-64,284.0016.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT23800500

64,284.000.000

0.000.000

V47 - TSMR *END OF REPORT*

Page 76RR004


